Working Dratft

INTEGRATED KEY MILESTONES

Name Apr May | Jun Jul Aug | Sep Oct Nov | Dec | Jan Feb Mar Apr May | Jun Jul Aug | Sep

CVP/SWP Operations Criteria and Plan (OCAP)

OCAP Project Description <@

Final OCAP/Biological Assessment ‘

Final Biological Opinion —>

Trinity River

Final Supplemental EIS <@

Freeport Regional Water Project

Public Draft EIR/S 3

Comment Period Closes >

Final EIR/S <@

Final Biological Opinion (OCAP) 4

Record of Decision <

Science Program Public Workshops

Water Ops Science Syposium 3

Salmon Workshop 3

Smelt Workshop <

Salmonid Recovery Plan Kickoff <@

EWA Panel Review of Water Operations 3

South Delta Improvement Program

Public Drafts EIR/S & ASIP (ESA and NCCPA) S

Comment Period Closes L 3

Final Biological Opinion (OCAP) —

Final EIR/S <

ROD/NOD <@

DMC/CA Intertie (400 cfs)

Public Draft EA/IS <@

Decision on FONSI/Negative Declaration <@

Environmental Water Account (Years 4-7)

Public Draft EIR/S & ASIP (ESA &NCCPA) <

Comment Period Closed @

Final EIR/S <

ROD/NOD <

Environmental Water Account (Long-term)

Draft Long-Term EWA 3

Final Agreement on Continuance -Q

Re-consultation on CALFED Programmatic BO < : @




